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Gruyere Gold Project  

Development Update 

 

Highlights 

 Construction on schedule and budget – engineering and construction 72% 

and 32% complete respectively 

 Mining contract awarded to Downer EDI Mining Pty Ltd 

 Final approval received for construction of gas pipeline 

 Gruyere main access road open ahead of schedule 

 Airstrip completed, awaiting CASA certification for 100‐seat aircraft 

 Process plant construction progressing well 

 

Gold Road Resources Limited (Gold Road) and Gruyere Mining Company Pty Ltd, a member of the Gold Fields 

Limited group (Gold Fields), are pleased to provide an update on development activities at the Gruyere Gold 

Project (the Project), which is being developed as a 50:50 Joint Venture approximately 200 kilometres east of 

Laverton in Western Australia.  

With early works at Gruyere having started in December 2016, construction has now been in progress for more 

than 12 months.  Pleasingly, the Project remains on schedule to pour first gold at the end of the first quarter of 

2019.  Costs incurred to date are also in line with the budgeted overall Project Capital of $532 million1. 

Gruyere Project Director Sim Lau said  “A great deal has been achieved in the past 12 months, which is testament 

to the efforts of the project team and our contractors.  With Project engineering 72% complete and construction 

32% complete, we remain confident that the Gruyere Gold Project will be brought into production on schedule 

and within budget in early 2019.” 

Mining Contract 

During  the past  quarter,  the  five‐year  $400 million mining  services  contract was  executed with Downer  EDI 

Mining Pty Ltd (Downer).  Downer will begin mobilising their workforce in the March 2018 quarter to commence 

construction of the mining infrastructure.  Mining activities are scheduled to commence in the December 2018 

quarter. 

                                                                 
1 level of accuracy range of ‐5% +10% 
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Gas Pipeline 
APA Group has received final approval from the WA Department of Mines, Industry Regulation and Safety for 

the  198  kilometre  Yamarna  Gas  Pipeline  (YGP)  and  has  appointed  Nacap  Australia  Pty  Ltd  (Nacap)  as  its 

construction contractor. 

Nacap  has  begun  establishing  a  temporary  200‐person  construction  camp  along  the  pipeline  route  and will 

mobilise  its  workforce  to  site  to  begin  works  in  February.    Construction  of  the  pipeline  is  expected  to  be 

completed in the June 2018 quarter. 

Civil  and structural works and  installation of  the generators and gas engines have also begun at  the 45 MW 

Gruyere Power Station, which will ultimately be connected to the YGP. 

 

 
Gruyere 45 MW Powerhouse under Construction 
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Bulk Earthworks 
MACA Civil Pty Ltd (MACA) has continued to make good progress with the Bulk Earthworks, completing several 

key components of the contract, including the 28 kilometre Gruyere main access road, sealed airstrip and clearing 

for the Stage 1 Pit and Tailings Storage Facility (TSF), during the December quarter.  

The Gruyere main access road, which connects the site with the Mt Shenton‐Yamarna Road, and the Gruyere 

airstrip are both now open, although the airstrip  is only accepting aircraft carrying up  to 30 passengers as  it 

awaits Civil Aviation Safety Authority (CASA) certification to accept larger aircraft (up to 100 passengers). It is 

anticipated that certification will be granted in the March 2018 quarter. 

Work has begun on the upgrade of the Mt Shenton‐Yamarna Road, which is scheduled for completion in the 

March 2018 quarter, as well as the construction of the TSF embankment walls using material extracted from the 

Stage 1 Pit, which will be the final activity undertaken as part of the Bulk Earthworks contract and is scheduled 

for completion in the June 2018 quarter. 

 

 
Gruyere airstrip and first flight December 2017 
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EPC 
Amec  Foster  Wheeler  Civmec  Joint  Venture  (ACJV),  the  engineering,  procurement  and  construction  (EPC) 

contractor, had poured 4,200m3 of concrete in the process plant area, including the largest single pour to date 

of 750m3 for the primary crusher raft slab.  A further 10,500m3 of concrete is to be poured before the process 

plant is complete. 

Construction  of  the  seven  carbon‐in‐leach 

tanks  is progressing  to  schedule.   During  the 

quarter,  the  floor  and  annular  plates  for  the 

tanks were transported to site from Civmec’s 

Henderson  facility  and  welding  has 

commenced on these tanks.  

Delivery  of  the  first  structural  steel  for  the 

process plant is scheduled to take place in the 

March 2018 quarter, as is delivery of the ball 

mill  components,  which  are  currently 

undergoing final inspection in Perth.  

 

Borefields 
All 32 bores that make up the Yeo borefield, which will serve as the main water source for the Gruyere Process 

Plant, have now been drilled.  Installation of the 95 kilometre water pipeline connecting the bores to the Process 

Plant  is  scheduled  to  commence  in  the March 2018 quarter  and  the 22kV overhead powerline  servicing  the 

borefield in the June 2018 quarter. 

Community 
A small  function was held at  the Gruyere Village on 12 December 2017 at which Bulk Earthworks contractor 

MACA presented a new commuter bus to the Cosmo Newberry community.  The bus will be used primarily for 

transporting Cosmo Newberry  children  into  Laverton  for  swimming  lessons and around  the  region  for other 

events and activities. 

 
Cosmo Newberry community bus donated by MACA 

 
 
 
 
 

One of 7 
CIL Tank Bases 

under construction
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For further information, please visit www.goldroad.com.au or contact:  
 
Gold Road Resources 
Ian Murray 
Managing Director & CEO 
Tel: +61 8 9200 1600 

  Gold Fields 
Stuart Mathews 
Executive Vice President: Australasia  
Tel: + 61 8 9211 9203 

 
Media and Broker Enquiries 
Warrick Hazeldine 

whazeldine@canningspurple.com.au 

Cannings Purple 

Tel: +61 417 944 616 

   

 


