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Gruyere Gold Project 
Construction Update 

Gold Road Resources Limited (Gold Road) and Gruyere Mining Company Pty Ltd, a member of the 

Gold  Fields  Limited  group  (Gold  Fields),  provides  an  update  on  the  Definitive  Estimate  and 

construction activities at the Gruyere Gold Project (the Project), which is being developed as a 

50:50 Joint Venture approximately 200 kilometres east of Laverton in Western Australia. 

Highlights 

 At the end of the March quarter, overall Project engineering and construction 

were 84% and 44% complete respectively, with EPC (process plant and 

associated infrastructure) construction 17% complete 

 Previously flagged abnormal weather events in the March quarter have impacted 

schedule and costs 

 Provisional estimate from the recently completed Definitive Estimate indicates 

some schedule delays and capital cost increases 

 Downer commenced site mobilisation in preparation for mining activities 

 Gas pipeline and power plant progressing well 

 Project construction delivering employment opportunities for remote communities 

Provisional Definitive Estimate – Cost and Schedule 
Following completion of 80% of engineering work (which at end of March was 84% complete) and the award of 

all major contracts and packages, the Project team have recently completed the Definitive Estimate of the capital 

cost and schedule for the Project.  The next stage is for an independent external party with relevant experience 

in this field to conduct a review of this Definitive Estimate, which is anticipated to be finalised in May 2018.   

As previously reported1, the Yamarna region in which Gruyere is located experienced abnormally high rainfall 

during the March quarter, leading to localised flooding and access constraints to certain parts of the Project area.  

The  impact  of  the weather  has  been  incorporated  into  the  schedule,  and  an  additional  allowance has  been 

factored in for possible further weather interruptions in the 2018/2019 summer.  

The provisional forecast from the schedule review shows that first gold is likely early in the June 2019 quarter, 

rather than at the end of the March 2019 quarter as previously forecasted.  In addition, the capital cost estimate 

has  increased,  with  the  provisional  forecast  cost  now  moving  to  the  upper  end  of  the  forecast  range  of 

$506 ‐ $585 million ($532 million ‐5% / +10%)2, which includes a contingency of approximately $30 million.   

The Project team and our major contractors are working collaboratively on a number of initiatives to improve 

the schedule and capital cost from the Definitive Estimate. 

                                                                 
1 Refer to Gold Road ASX announcement dated 5 April 2018 
2 Refer to ASX announcement dated 21 June 2017  
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Causes of potential cost increases are being reviewed for classification as either a scope change, force majeure 

due to weather issues, or cost overruns.  Under the terms of the JV Agreement, Gold Fields is responsible for the 

first $50.7 million of Project cost overrun which excludes scope change or force majeure costs3.   

In  addition  to  weather  events  and  schedule  extension  related  costs,  a  provisional  review  of  the  Definitive 

Estimate identified capital cost changes to the tailings storage facility design; increases for some equipment in 

the EPC contract  (originally  included as provisional costs); scope changes  in  final design of process plant and 

facilities; increased quantities in bulk earthworks; changes in Owners Team costs and logistics costs due to rosters 

and manning numbers; and increased spares and first fills. 

The capital cost estimate for the Project is an estimate of costs to the end of Project commissioning.  It excludes 

budgeted  joint  venture  support  costs  for  the  Project.    These  costs  include  joint  venture management  fees, 

amortisation of gas and power station capital costs before project commissioning, native title and community 

relations costs.  The project support costs are tracking to the budget of $35 ‐ $40 million from commencement 

of Project to the end of project commissioning.   

At the end of the March quarter, overall Project engineering was 84% complete and overall construction was 

44% complete, with the EPC (process plant and associated infrastructure) construction 17% complete.  

                                                                 
3 Refer to Gold Road ASX announcement dated 7 November 2016 
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Mining and Infrastructure 
Mining services contractor Downer EDI Mining Pty Ltd (Downer) has mobilised a small number of staff to site to 

begin work on establishing infrastructure facilities such as workshops to service the mobile mining fleet.  Downer 

will  begin  mobilising  a  larger  contingent  to  site  in  the  December  2018  quarter  in  preparation  for  the 

commencement of mining activities shortly thereafter. 

Construction of the 198‐kilometre Yamarna Gas Pipeline (YGP), which is being carried out by Nacap Australia Pty 

Ltd (Nacap) on behalf of APA Group, which will own and operate the asset, is progressing well and on schedule 

to be completed by the end of June 2018.  All generators and gas engines have been installed at the 45 MW 

Gruyere Power Station, which will ultimately be connected to the YGP and is due for completion in the December 

2018 quarter. 

Flooding during the February 2018 rainfall events forced MACA, the bulk earthworks contractor, to temporarily 

halt work on the Tailings Storage Facility and the upgrade of the Mt Shenton‐Yamarna Road, and defer works on 

the Yeo borefield.    In March 2018 MACA was able  to  continue work on  the Mt Shenton‐Yamarna Road and 

commence work on the previously inaccessible sections of the Yeo borefield.  Despite this temporary set‐back, 

at the end of the March 2018 quarter, bulk earthworks were 80% complete.  MACA is scheduled to complete all 

remaining earthworks and demobilise their workforce late in the June 2018 quarter.  

Amec Foster Wheeler Civmec Joint Venture (ACJV), the engineering, procurement and construction contractor, 

paused work on the process plant and associated infrastructure during the abnormal weather.  In March 2018 

ACJV undertook remediation works to re‐establish its work areas due to flooding of sections of the process plant.  

To reduce the impact of the weather events on the construction schedule, ACJV changed work rosters to include 

night shift crews with work focussed on the crushing, coarse ore stockpile, grinding areas and weld testing of the 

CIL tanks. 

In February 2018 the Gruyere airstrip received Civil Aviation and Safety Authority certification and to facilitate 

low‐cloud cover and night‐time landings is expecting to receive its Area Navigation (RNAV) certification at the 

end of April 2018, meaning the site has a genuine all‐weather airstrip that accommodates jet aircraft carrying up 

to 100 passengers. 

Community 
The Gruyere JV and its major contractors continue to work closely with the Cosmo Newberry and broader Yilka 

communities in regards to employment and contracting opportunities emerging with the development of the 

Project.  It is pleasing to note that several community members have already found employment on site and it is 

expected that the number will grow as the first gold production milestone nears, and as operations commence. 

 

Gold  Fields  Executive  Vice  President  Australasia,  Stuart  Mathews,  said:  “Despite  challenging  weather 

conditions, the Project is progressing as well as possible in the circumstances.  We have focussed on completing 

the important Definitive Estimate, now that we have reached the advanced stage of Project engineering.  Despite 

the impact of the abnormal weather in the March quarter, action from all parties on site to seek solutions and 

deal with resulting delay  in a positive manner, keeping the Project as close to schedule as possible, has been 

extremely encouraging.” 

Gold Road Managing Director and CEO, Ian Murray, said: “This abnormally wet weather was mentioned in our 

recent Exploration Activities Report4.   We are working with Gold Fields, as Manager, and the Project team to 

ensure that the cost increases in the provisional Definitive Estimate are minimised.  

                                                                 
4 Refer to Gold Road ASX announcement dated 5 April 2018, Commencement of $23M Yamarna 2018 Greenfields Exploration Campaign 
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The Project has a long 13 year life and our main focus is to safely build a fit‐for‐purpose and high quality gold 

mining operation that delivers sustainable value for shareholders.   Having said this,  it  is unfortunate that the 

forecast for first gold will be delayed.  Gold Road is well positioned to manage these unexpected delays and cost 

increases with the Gold Fields cost overrun guarantee and the Company having recently signed documents for 

the new finance facilities5.” 

 
 
 
 
For further information, please visit www.goldroad.com.au or contact:  
 
Gold Road Resources 
Ian Murray 
Managing Director & CEO, or  

Duncan Hughes 
Manager – Business Development & 
Investor Relations 

Tel: +61 8 9200 1600 
 

  Gold Fields 
Stuart Mathews 
Executive Vice President: Australasia  
Tel: + 61 8 9211 9203 

Media Enquiries 
Warrick Hazeldine 

whazeldine@canningspurple.com.au 

Cannings Purple 

Tel: +61 417 944 616 

   

 

                                                                 
5 Refer to Gold Road ASX announcement dated 26 February 2018. The Finance Facilities are still subject to Financial Close and Gold Road 
expects this to be completed in May 2018. 


