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Gruyere Gold Project Update 

 First gold remains scheduled for the June quarter 2019 

 Revised  Project  Final  Forecast  Capital  cost  estimate  of  $621  million 

(level of accuracy range ‐2% / +2%) 

 Gold  Road’s  estimated  share  to  date  of  agreed  scope  changes  and  force 

majeure costs is $15 million (50% basis) 

 As at 27 July 2018, overall Project engineering and construction was 94% and 

61%  complete  respectively  with  EPC  construction  (process  plant  and 

associated infrastructure) 39% complete 

 Construction workforce currently 440, planning to peak during the September 

2018 quarter at 600 

 Yamarna  Gas  Pipeline  and  Gruyere  Power  Station  completed  ahead  of 

schedule, with commissioning anticipated in the September 2018 quarter 

 Primary Bulk Earthworks Contract  carried out by MACA has been extended 

with the award of final TSF work and ROM pad earthworks 

Gold Road Resources Limited (Gold Road) and Gruyere Mining Company Pty Ltd, a member of the Gold Fields 

Limited group (Gold Fields), reports the independent third party review of the Definitive Estimate (DE) for the 

Gruyere  Gold  Project  (the  Project)  including  the  Final  Forecast  Capital  (FFC)  cost  estimate  has  now  been 

completed.   The  Joint Venture partners also provide an update on construction activities at  the Gruyere site 

located approximately 200 kilometres east of Laverton in Western Australia. 

Review of Definitive Estimate, and completion of Final Forecast 
Capital Cost 
The independent third party review of the DE cost and schedule has now been completed.  The review process 

with an independent third party confirmed forecast first gold remains scheduled for the June 2019 quarter which 

is in line with the guidance issued in the April 2018 Project Update1.  The review highlighted areas in the cost 

estimate requiring further assessment which were also identified and updated by the Owners’ Team. 

The Owners’ Team reviewed the DE in parallel to the independent third party review (Review), and have now 

completed the FFC estimate, taking account of the Review recommendations and further Project enhancements.  

It is now estimated the FFC will be $621 million (level of accuracy range ‐2% / +2%) which includes: 

 scope changes and force majeure costs of $30 million; and 

 contingency of $30 million. 

                                                                 
1 Refer Gold Road ASX announcement dated 23 April 2018 
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The FFC represents an increase of 10% (including contingency) to the $532 million capital cost estimate issued in 

June 20172, after adding the $30 million in agreed scope changes and force majeure costs (i.e. $562 million).   

Key contributors to the FFC increase (before contingency) include: 

 Agreed Project scope changes.  Since the last approved budget, in June 2017, the Owners have agreed to 

a range of scope changes that: 

 improve operability and maintainability of the process plant and infrastructure  

 bring forward operating and capital expenditure,' including the purchase of additional equipment 

previously intended to be hired. 

 Force majeure costs as result of the extreme 2018 rainfall events.   

 TSF design change and increase in Schedule of Rates. 

 Increased provisional costs of certain equipment, which are for the Project’s account, due to price inflation 

(eg steel, copper, oil) with original costs estimated on mid‐2016 vendor quotes.   

 Changes in Project Owners’ Team and roster changes to improve retention in an increasingly tight labour 

market, resulting in higher labour costs. 

 Increases in camp and certain logistical costs. 

Gold  Road’s  estimated  share  of  scope  changes  and  force majeure  costs  to  date  is  $15 million  (50%  basis).  

Accordingly, Gold Road anticipates funding a total share of the FFC of $284 million3 representing a 8% increase 

on budget2, and which is expected to be funded from Gold Road’s existing cash and working capital facilities.  The 

remainder of  the  increased capital  cost  is  to be  funded by Gold Fields under  the  terms of  the  Joint Venture 

Agreement4, which was negotiated as part of Gold Fields’ acquisition of a 50% interest in the Gruyere Gold Project 

in 20165. 

The FFC for the Project is an estimate of costs to the end of Project commissioning.  This excludes budgeted Joint 

Venture support costs for the Project which are shared equally.  These costs include Joint Venture management 

fees,  amortisation of gas  and power  station  capital  costs before Project  commissioning,  and native  title  and 

community  relations  costs.    The  Joint  Venture  support  costs  are  now  budgeted  at  $35  million  from 

commencement of Project to the end of Project commissioning compared to the April 2018 estimate of $35 ‐ 

$40 million. 

As the Project enters the critical phase of construction and development, the Owners’ Team has been enhanced 

by project delivery experience and capacity ensuring the team is best placed to facilitate the timely delivery of 

the Project in line with the FFC cost and revised schedule.   

                                                                 
2 Refer Gold Road ASX announcement dated 21 June 2017 
3 If the capital cost exceeds $614 million (based on the current agreed $30 million of agreed scope changes and force majeure costs), Gold 
Road will need to share any excess cost as the cost overrun facility would be fully utilised 
4 Gold Fields will fund the costs associated with Cyanide Code compliance and up to $50.7 million of costs overruns, excluding scope changes 
and force majeure costs 
5 Refer to Gold Road ASX announcement dated 7 November 2016 
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EPC Construction Progress 
All long‐lead items for the Gruyere process plant, including SAG and Ball mills, have been transported to site from 

Perth and are awaiting installation by the EPC contractor, Amec Foster Wheeler Civmec Joint Venture (ACJV). 

Activities by the ACJV on the Yeo borefield continue, with a significant portion of the pipes welded and pressure 

testing  in progress.   The  installation of  the overhead powerlines  is well advanced, with the majority of poles 

installed  and  conductor  installation  approximately  50%  complete.    A  small  section  in  the  north  of  the  Yeo 

Borefield remains impacted by flooding and no activities have commenced in this area.  This is not expected to 

impact completion and start‐up of the plant.  Flow rate testing on the Yeo water bores shows flow rates in line 

to slightly above Feasibility Study estimates.  Commissioning planning is well advanced with early commissioning 

activities to commence in the final quarter this year. 

Mining and Infrastructure 
Construction of the 198‐kilometre Yamarna Gas Pipeline, being carried out by Nacap Australia Pty Ltd on behalf 

of APA Group, which will own and operate the asset, was completed ahead of schedule in June. 

The pipeline has now been connected to the 45MW Gruyere power station, which was also completed during 

the quarter.    Integrity  testing  is  in progress  ahead of  anticipated commissioning of  the power  station  in  the 

September 2018 quarter. 

MACA  Limited  (MACA)  completed  the main  bulk  earthworks  package  in  June  and  is  now  busy  on  a  second 

package of work, mostly associated with the lining of the TSF.  

Appointed mining services contractor Downer EDI  is progressing well with the construction of  its mining and 

workshop facilities expected to be completed in the September 2018 quarter.  The bulk of the Downer workforce 

are scheduled to mobilise to site in the December 2018 quarter in time to start pre‐strip activities on the Gruyere 

open pit in early 2019. 
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Aerial view of Power Station (foreground), Process Plant (background) 

 
Aerial view of CIL tanks, pre‐leach thickner and base structure for the SAG and Ball Mills 

 
Installation of SAG and Ball Mills 
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Crusher Chamber 

CIL Tanks  and Pre‐Leach Thickner 

Coarse Ore Stockpile 

Mining Infrastructure Area 
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Community 
To celebrate NAIDOC week, around 120 representatives from Gruyere construction/ operations and Gold Road 

exploration teams attended a Community NAIDOC day hosted by members of the Yilka and Cosmo Newberry 

communities.  The day involved learning how to hunt, and gather bush tucker such as witcherty grubs and honey 

ants as well as preparing and cooking traditional meats (Kangaroo and Emu).  The day concluded with all enjoying 

the bush tucker lunch. 

 

   

     
 
For further information, please visit www.goldroad.com.au or contact:  
 
Gold Road  
Ian Murray 
Managing Director & CEO 
 
Duncan Hughes  
Manager – Business Development & 
Investor Relations  
 
Tel: +61 8 9200 1600 

  Gold Fields 
Stuart Mathews 
Executive Vice President: Australasia  
Tel: + 61 8 9211 9203 
 
Media  
Cannings Purple 
Warrick Hazeldine 

whazeldine@canningspurple.com.au 

Tel: +61 417 944 616 

Peter Klinger 

pklinger@canningspurple.com.au 

Tel: +61 411 251 540 
 

Above: the group ready for 

lunch 

Far Left:  preparing the meat 

for cooking 

Left: Children from Cosmo 

Newberry  

Below Left: Digging for bush 

tucker  

Below: tasty treat ‐ witcherty 

grub 


