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Mining contract tenders shortlisted



ACJV concrete works at process plant site commenced



Fabrication of the steel plates for the CIL tanks underway
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MACA earthworks contract progressing well
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Microwave communications link to Gruyere completed
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Gruyere Village commissioning completed and officially opened

Gold Road Resources Limited (Gold Road) and Gruyere Mining Company Pty Ltd, a member of the
Gold Fields Limited group (Gold Fields) are pleased to provide an update on the development
activities at the Gruyere Gold Project (the Project), a 50:50 Joint Venture with Gold Fields, to form
the Gruyere Joint Venture, managed by Gruyere Management Pty Ltd a wholly owned subsidiary
of Gold Fields.
Gruyere Project Director, Sim Lau said: “We are pleased with the development of the Project which
remains on schedule and on budget. The Project team are working closely with the major
contractors to continue to achieve the Project construction milestones and delivering first gold in
early 2019.”

Mining Contract
The Project team has evaluated the submissions from all the tenderers for the mining services contract and shortlisted
three tenderers. Award of the mining services contract is expected in the December 2017 quarter. Mobilisation of the
successful mining contractor is scheduled for Q1 2018.

EPC
During the quarter, the engineering, procurement and construction (EPC) contractor, Amec Foster Wheeler Civmec joint
venture (ACJV) mobilised their construction crew to Gruyere, set up their temporary offices and workshops and
commenced the detailed excavation works, formwork and rebar installation in the process plant area. The concrete
batch plant has been commissioned and first concrete pour in the carbon‐in‐leach (CIL) area is underway.
In the same period, ACJV commenced the fabrication of the steel plate for the CIL tanks which are the first of the major
components required for the process plant construction. The first steel cut for the CIL tanks was initiated by the WA
Premier, Mark McGowan, when he joined repesentatives from Gold Road and Gold Fields on a tour of Civmec’s
Henderson facility in early August.
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Newly installed Concrete Batch Plant

First steel cut for Gruyere ‐ from left to right: Ian Murray‐ Gold Road, WA Premier Mark McGowan,
Stuart Mathews – Gold Fields, Nick Holland – Gold Fields and Justin Osborne – Gold Road

The FL Schmidt Ball Mill
components being off‐loaded in
Fremantle. These components
will be transported to Gruyere
in early 2018.
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Bulk Earthworks
MACA continued the development of the Gruyere airstrip which is located adjacent to the Gruyere Village. Upon
completion and commissioning, the airstrip will have the capacity to land up to 100 seater aircraft. Construction of the
Gruyere main access road is on schedule and expected to be open for use in the December 2017 quarter.
Mining of the Gruyere open pit is on schedule with MACA commencing the clearing for the Stage 1 Pit. To support the
mining operations, the clearing for the Tailings Storage Facility (TSF) has now been completed. The next phase of works
will be building the TSF embankment walls with material extracted early from the open pit.
MACA has commenced initial construction works for the installation of the production and monitoring bores for the Yeo
borefield. To date eight production bores have been completed with the remaining 24 bores scheduled for construction
over the December 2017 quarter. The Yeo borefield is a joint construction project between MACA and ACJV.

Gruyere Airstrip and Village

Gruyere Stage 1 pit clearing
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Aerial view of cleared TSF

Communications
CorpCloud have completed the installation and provisioning of the dedicated microwave link. The microwave link will
provide highly reliable voice and data services throughout the construction site to meet Project and operational
requirements, and the Gruyere Village to provide connectivity for the workforce to family and friends.

Gruyere Village
Commissioning of the Gruyere Village’s 648 rooms, offices and recreational facilities was completed in July 2017. The
Hon. Bill Johnston, Minister for Mines and Petroleum, paid a visit in early August to view the progress of the Project and
celebrate the completion of the Gruyere Village. Harvey Murray, on behalf of the Yilka people, welcomed the Minister
to country, and along with representatives from Gold Road and Gold Fields commemorated the occasion with the
planting of native trees.

From left to right: Harvey Murray, Stuart Mathews, Hon Bill Johnston and Ian Murray
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Completed Gruyere Village

Community
Gold Road and Gold Fields congratulate the Yilka People and Sullivan Edwards families on the determination of native
title to be made on country by the Federal Court on 27 September 2017. The determination is formal recognition of the
rights and interests held by the traditional owners over the land on which the Gruyere Project is located. Both Gold
Road and Gold Fields look forward to continuing to work with the combined native title holding group into the future.

For further information, please visit www.goldroad.com.au or contact:
Gold Road Resources
Ian Murray
Managing Director & CEO
Tel: +61 8 9200 1600

Gold Fields
Stuart Mathews
Executive Vice President: Australasia
Tel: + 61 8 9211 9203

Media and Broker Enquiries
Warrick Hazeldine
whazeldine@canningspurple.com.au
Cannings Purple
Tel: +61 417 944 616
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